EXTENSION OF TIME PROPOSAL

1	Name of Work	Improvements of side drains & drains in ward no. 8, Kodigehalli
2	Amount of Work Portion	Rs. 7.00 lakhs
3	Estimated Cost	Rs. 7.00 lakhs
4	Name of Contractor	C. Narasaraju
5	Agreement No.	EE/AEE/BAH/E-NIT/01/2013-14 dt 19.05.14
6	No. and date under which work order issued	— " —
7	Time limit originally fixed for completion	60 days
8	Date of application by the contractor for granting extension of time	18-7-2014.
9	Date of receipt of application in the sub division office	18-7-2014
10	Extension granted if any	
	i)	—
	ii)	—
11	Work carried out by the contractor during the original period stipulated in the contract	—
12	Work carried out during 1st extension	—
13	Work carried out during 2nd extension	—
14	Timenow applied for	—
15	Date of recommending time limit appled for	—
16	Whether the orginal application of the contractor is enclosed	—
17	Balance of work remaining to be done	—
18	Probable time required for completion of remaining work	—
19	Cost of work chrged establishment charged on the work after the expairy of original period	—
20	Whether notice as per clause of contract has been issued	—
21	Remarks of the AEE and the daily rate of penalty proposed	Extension of time may kindly be granted.
22	Remarks of the EE with the daily rate of penalty proposed	

Assistant Engineer

Executive Engineer
Byatarayanpura Division
BBMP., Bangalore-92.

Assistant Executive Engineer

Assistant Executive Engineer,
Yelahanka Zone, B.B.M.P.,
Bangalore.

Chief Engineer
Yelahanka Zone,
BBMP., Bangalore-92.